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1. INTRODUCTION 

 
The Department has noted with concern that the state of ablution in some of the schools in 
Gauteng do not meet the expected standards and therefore needs immediate attention. It is in 
this context that the Department has prioritised among others the maintenance of toilets in all 
public schools in Gauteng. One of the deliverables in terms of the 100 days is to unblock all toilets 
to ensure proper sanitation in all schools in Gauteng.  
 
This intervention will assist in building and restoring the dignity of all learners in Gauteng, 
irrespective of their socio economic background. Quality education can only be delivered in a 
healthy environment which is conducive for learning and teaching. As a starting point, the 
Department has planned to conduct an audit of the status of ablution facilities targeting the 51 
schools in Thembisa with a view to extend it to all public schools in Gauteng. 
 

Emanating from the MEC Service Delivery meeting held on 2 September 2014, and the poor state 

of delivery on the 100 days Programme of Action in relation to sanitation, it was agreed with the 

MEC to have specific attention on the toilet programme in Thembisa. This should be completed 

by next week and will entail an initial blitz on toilets in Thembisa as an accelerated programme, 

to be expanded to the province at a later stage. In addition, Equal Education has written to the 

MEC indicating that they are starting a campaign to reflect on progress in relation to the 

sanitation programme in Thembisa. This has added pressure to ensure delivery.  

 

2. APPROACH TO SANITATION IN GAUTENG AND SPECIFICALLY, THEMBISA 

 

The overall objective of the strategy is to conduct an audit of the state of sanitation in Public 

Schools in Gauteng with the aim of addressing all problems and ensuring that all schools meet 

acceptable standards of functionality with regards to sanitation. 

 

The key focus areas are: 

a. To establish whether there are ablution facilities at schools, and if so, are they functional; 
b. To establish the type of facilities being utilised at schools; 
c. To assess the condition of sanitation, hygiene and safety in and around the facility; and 
d. To make recommendations on how to improve the current status of the ablution facilities 

at schools. 
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2.1 Approach  

 

Stage 1 By Friday (12 Sep 2014), in the five 'schools of the future', and specifically the four schools 

in Thembisa (Tshepisa Primary; Tlamatlama Primary, Boitumelong Secondary and 

Ponelopele Oracle Secondary Schools) and around, ensure full refurbishment, by (i) fixing 

sustainably (not only fixing the flushing) and (ii) ensuring complete renovation (including 

painting). Each of the four schools will be allocated a project leader to oversee the entire 

process. 

Stage 2 Also by Friday (12 Sep 2014), all toilets in the 21 schools project in Thembisa must be 

functional, no leaking. All toilets which have been closed must be opened again, cleaned 

and made functional. All mobiles which have been supplied must be opened and made 

functional. Infrastructure Managers need to personally ensure that they see the schools 

themselves (not delegated) and provide a complete picture, with photographs of the 

άōŜŦƻǊŜέ ǇƘŀǎŜΦ 

Stage 3 !ƴ ƛƴƛǘƛŀƭ LƴŦǊŀǎǘǊǳŎǘǳǊŜ ǊŜǇƻǊǘ ǿƛǘƘ ǇƛŎǘǳǊŜǎ ƻŦ ǘƘŜ ΨōŜŦƻǊŜΩ ǇŀǊǘ ǎƘƻǳƭŘ ōŜ ŦƛƴŀƭƛǎŜŘ ōȅ мн 

September 2014, for submission to the HoD by 15 September 2014. The service provider 

and Infrastructure will provide the first report. 

Stage 4  ¶ By 12 September 2014, Planning needs to put in place an assessment instrument (see 
Annexure 2) for the entire toilet environment (falling tiles; no door etc.) with a 
purpose to validate that all work has been done and the toilets are functional. Parallel 
hereto, the Branch: Planning in collaboration with CD: Ekudibeng Region, must jointly 
establish a team to visit the schools to inspect and sign off, and get sign-off from the 
principal (self-assessment). The scope of visit does not pertain to the standard WSE 
report, but specifically to the complete toilet environment, especially in terms of what 
was promised in the 100 days. The initial process is kick-started with schools in 
Thembisa, following which the rest of the province will be roped in.  

¶ The school visits must happen on 15-16 September 2014. These visits will later be 
extended to the other schools 

¶ By 17 September 2014, Planning and Infrastructure Management must submit a final 
report (before and after, supported by findings of the independent school visits) to 
the HoD for submission to the MEC on 18 September 2014  

¶ By 12 September 2014 a communication strategy should have been developed. CD: 
Ekudibeng Region needs to work with Communications on an advocacy campaign 
ǘŀǊƎŜǘƛƴƎ ƭŜŀǊƴŜǊǎΣ ǇŀǊŜƴǘǎ ŀƴŘ {D.ΩǎΦ ! ǳǎŜǊ ƎǳƛŘŜƭƛƴŜ ōƻƻƪƭŜǘ ƴŜŜŘǎ ǘƻ ōŜ ŘŜǾŜƭƻǇŜŘ 
to go to each school, supported by a letter to each principal talking to an 
accountability framework of the principals and budgets; including where churches 
use the toilets. The campaign is a broader campaign and local radio stations should 
ōŜ ǘŀǊƎŜǘŜŘΦ /ƻƳƳǳƴƛŎŀǘƛƻƴǎ ǎƘƻǳƭŘ ΨƘƛǘ ǘƘŜ ƳŜŘƛŀΩ ōȅ мт {ŜǇǘŜƳōŜǊ нлмп. 
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2.2 Delivery Framework 

 

Activities Deliverables Due date 
Responsibilit

y 

1. Renovations targeting the five 
priority schools in Thembisa 
(Tshepisa Primary; Tlamatlama 
Boitumelong Secondary and 
Ponelopele Oracle Secondary 
Schools). 

¶ Full refurbishment of the school 
which includes: complete 
renovation and fixing of all 
toilets. 

12 September 

2014 

Infrastructur

e  

2. Complete maintenance of the 
ablution facilities targeting 
schools in Thembisa 

¶ All toilets in the 21 schools 
project in Thembisa must be 
functional, no leaking. All toilets 
which have been closed must be 
opened again, cleaned and made 
functional 

12 September 

2014 

Infrastructur

e 

3.  Compile a progress report on the 
maintenance of ablution facilities 
targeting schools in Thembisa 

¶ Approved report indicating that 
all schools in Thembisa have 
functional toilets with supporting 
evidence 

12 September 

2014 

Infrastructur

e 

4. The verification visit targeting all 
schools in Thembisa 

¶ A team to visit the schools to 
inspect and sign off, and get 
sign-off from the principal (self-
assessment) confirming the 
100% functionality of the school 
toilets. 

15-16 

September 

2014 

Strategic 

Policy 

Managemen

t 

5. Submission of the verification 
report on the status quo of the 
functionality and conditions of 
toilets in schools in Thembisa. 

¶ Approved report indicating the 
conditions and the state of 
functionality of all toilets in 
schools in Thembisa.  

19 September 

2014 

Strategic 

Policy 

Managemen

t 

6. Complete maintenance of the 
ablution facilities targeting all 
schools in Gauteng 

¶ All toilets in schools must be 
functional, no leaking. All toilets 
which have been closed must be 
opened again, cleaned and made 
functional. 

30 November 

2014 

Infrastructur

e 

7. The verification visit targeting all 
schools in Gauteng 

¶ A team to visit the schools to 
inspect and sign off, and get 
sign-off from the principal (self-
assessment) confirming the 
100% functionality of the school 
toilets. 

01 November 

2014 

Strategic 

Policy 

Managemen

t 
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Activities Deliverables Due date 
Responsibilit

y 

8. Submission of the verification 
report on the status quo of the 
functionality and conditions of 
toilets in schools in Gauteng. 

¶ Approved report indicating the 
conditions and the state of 
functionality of all toilets in 
schools in Gauteng.  

30 November 

2014  

Strategic 

Policy 

Managemen

t 

 
3. PROGRESS TO DATE 

3.1 THEMBISA SCHOOLS SANITATION INTERVENTION 

Based on an assessment at the end of 2013, 9 schools in Thembisa were targeted for sanitation 

repairs at the beginning of 2014. The latest audit of sanitation in schools in the area and the 

current focus on sanitation within the department however necessitated a more comprehensive 

intervention at all 51 schools in the area.  

 

The intension of this intervention was to ensure that toilets at all schools (51 schools) were 

functional. All schools were visited and contractors were appointed at all schools. The extent of 

the intervention ranged from minor repairs and cleaning at some schools to full renovation of 

toilet blocks at other schools. This intervention will be followed by support to schools and 

ensuring that schools (School Management and School governing Bodies) play a more prominent 

role in maintaining toilets at schools. 

 

The Monitoring and Evaluation Team went to schools in Thembisa and made the following 

findings: 

a. Out of a total of 51 schools 50 projects have been completed in all schools except for the 

new school that is currently under construction. In all the 50 schools the nature of work 

required painting of roof, replacement / servicing /cleaning required, replacement of 

taps, cisterns, toilet seats, urinals, and tiling. 

b.  A total of four schools in Thembisa are part of the 51 schools. The four schools are 

Boitumelong Secondary, Tshepisa Primary, Tlama-Tlama Primary and Phomolong 

Secondary School. Whilst toilets are functioning at Boitumelong Secondary the toilets 

service providers were on site putting doors and tiles in the toilets. At Tshepisa Primary 

windows in the toilets do not open and close properly at Phomolong Secondary 1 some 
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of the taps have been stolen. At Bokamoso Primary there is no electricity in the toilets 

and there are loose wires. 

One of the emerging challenges are the following: 

a. Maintenance - Once the work has been handed over to the school, some of the schools 

managers do not ensure that the toilets are kept clean and locked after school. 

b. Learners are not provided with toilet papers, and as such they resort to any other means 

that is available at the time. 

c. The school capacity ς most of the schools in Thembisa have oversubscribed, and thus the 

total number of learners exceed the school capacity by far, and as a result the school 

ablution is always under pressure. 

A detail report per schools has been provided in Annexure 1 attached. 

Conclusion  

The Department has prioritised the constant monitoring and evaluation of the services provided 

in our schools to ensure that the services provided are of high standards and high quality. It is in 

this context that the Department has appointed an external service provider to quality assure the 

work done in schools in Thembisa as a starting point, and to further check the technical quality 

of the work done in schools. 

 

3.2 ELIMINATION OF DYSFUNCTIONAL TOILETS ACROSS THE PROVINCE 

At the end of May 2014 the department initiated and embarked on a special project to ensure 

that dysfunctional toilets are eliminated at all schools in the province.  This intervention is also in 

line with the requirements as captured in the recently promulgated Regulations relating to 

minimum uniform norms and standards for public school infrastructure (29 November 2014).  

 

An audit was concluded early in June 2014 which determined the scope of the intervention. This 

intervention should be followed up by sustained monitoring both by departmental technical 

teams, district officials and implementation of the guidelines by schools with the purpose of 

ensuring sustained maintenance of ablution and sanitation in schools. This will ensure that future 

toilet problems are either prevented or identified in time to ensure that learner dignity and 

access to clean, functional sanitation is never compromised. 
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Overall status per district 

   

District  Total Completed 

TS 68 68 

TN 50 50 

TW 21 21 

JW 60 60 

GE 18 18 

JN 12 12 

JE 62 62 

JS 59 59 

GW 53 53 

SE 18 18 

ES 13 13 

GN 20 20 

SW 19 19 

JC 27 27 

EN 78 78 

   578 578 

   

 

A detail report has been provided in Annexure 2 attached. 

4. Conclusion 

The Department considers the provision and maintenance of sanitation at schools as very 

significant, since it relates to the human dignity of the learners in our care. For this reason the 

Department will continue to focus on this service delivery area to ensure that the facilities at 

schools are in good working order and ensure that the current and future projects are 

successfully concluded. 

 

Although all the work at schools were targeted for completion on 30 August 2014, some latent 

(unseen) defects (e.g. underground pipes in poor condition discovered only after they were 

opened) resulted in the scope of work at some schools having to be extended. Also, toilets at 

some schools had to be repaired in phases to ensure learner access to the toilets whilst the repair 
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work continued. In addition, the metal workers strike during this implementation period affected 

the delivery of materials, thus further delaying the repair process.  

 

The appointment of external project management capacity, effected by the Department, will 

ensure improved performance related to the achievement of the immediate target as well as 

more effective implementation, monitoring and prevention in future. 
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ANNEXURE 1 

THEMBISA SCHOOLS SANITATION INTERVENTION 

Based on an assessment at the end of 2013, 9 schools in Thembisa were targeted for sanitation repairs at the 

beginning of 2014. The latest audit of sanitation in schools in the area and the current focus on sanitation within 

the department however necessitated a more comprehensive intervention at all 51 schools in the area.  

 The intension of this intervention was to ensure that toilets at all schools (51 schools) were functional.  All 

schools were visited and contractors were appointed at all schools. The extent of the intervention ranged from 

minor repairs and cleaning at some schools to full renovation of toilet blocks at other schools.  This intervention 

will be followed by support to schools and ensuring that schools (School Management and School governing 

Bodies) play a more prominent role in maintaining toilets at schools. 

Risks: Maintenance and cleaning of toilets by schools to ensure sustained functionality of toilets. Some of the 

repaired and cleaned toilets were already vandalized within a few days of cleaning and repair.  

Project Plan  

Deliverables Indicators Status  

Assessment of schools ¶ Site visits Completed 

Appointment of contractors ¶ Appointments and site handovers 
to contractors 

Completed 

Completion of repairs ¶ Site meetings to certify completed 
work. Visuals (pictures) of 
completed toilets. 

¶ Submission of a final report 

Completed. Final site visits 
at 7 schools on 15 
September 2014 for 
remedial work. 

Handing over of repaired 
facilities to schools 

¶ Sign-off by all school principals and 
issuing of guidelines to schools 

Sign-off of repaired toilets 
by principals and issuing of 
guidelines to schools on 
managing toilets in future 
on 15 and 16 September 
2014  

Future support to schools ¶ Support to schools through 
monitoring of implementation of 
guidelines 

¶ Monitoring of sanitation conditions 
and  

¶ Intervention through repairs, 
servicing where beyond the 
capabilities of SMT and SGB 

Scheduled monitoring visits 
as well as inspection of  
facilities  

Status and nature of current intervention 
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  INTITUTION NAME TYPE SANITATION CHALLENGES IDENTIFIED INTERVENTION UNDERWAY STATUS 

1 BOITUMELONG 
SECONDARY SCHOOL 

SECONDARY  Toilet block required full renovation Renovation of all the toilet blocks Completed 

 

 
 
 
 
 
 
 

2 BOJELONG PRIMARY 
SCHOOL 

SECONDARY Replacement/Servicing/cleaning 
required:  
cisterns, toilet seats, service urinals, 
tiling and painting  

Replace/Servicing cisterns, toilet 
seats, service urinals, tiling and 
painting  

Completed 
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  INTITUTION NAME TYPE SANITATION CHALLENGES IDENTIFIED INTERVENTION UNDERWAY STATUS 

 

 
 

3 BOKOMOSO 
SECONDARY SCHOOL 

SECONDARY Replacement/Servicing/cleaning 
required:  
windows, cisterns, toilet seats, taps, 
ceilings, tiling and painting 

Replace windows, cisterns, toilet 
seats, taps, ceilings, tiling and 
painting 

Completed 

 

 
 
 

 
 

4 ECALENI PRIMARY 
SCHOOL 

PRIMARY Replacement/Servicing/cleaning 
required:   
 Taps, cisterns, toilet seats and painting. 

 Servicing taps, cisterns, toilet 
seats and painting. 

Completed 
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  INTITUTION NAME TYPE SANITATION CHALLENGES IDENTIFIED INTERVENTION UNDERWAY STATUS 

 
 
 

 
 
 
 

5 EMMANGWENI 
PRIMARY SCHOOL 

PRIMARY Replacement/Servicing/cleaning 
required:   
Rotten gutters and downpipes, glazing, 
taps, cisterns, toilet seats, and painting. 
Seal and paint roof. 

Replace gutters and downpipes, 
glazing, taps, cisterns, toilet 
seats, and painting. Seal and 
paint roof. 

Completed 
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  INTITUTION NAME TYPE SANITATION CHALLENGES IDENTIFIED INTERVENTION UNDERWAY STATUS 

 
 
 

6 ENDULWENI PRIMARY 
SCHOOL 

PRIMARY Replacement/Servicing/cleaning 
required:   
Taps, cisterns, toilet seats, unblock pans 
and painting. 

 Service taps, cisterns, toilet 
seats, unblock pans and painting. 

 Completed 

 

 
 
 

 
 
 

7 ENTSHONALANGA 
PRIMARY SCHOOL 

PRIMARY Replacement/Servicing/cleaning 
required:  

Replace taps, glazing, toilet seats, 
unblock pans and painting. 

Completed 
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  INTITUTION NAME TYPE SANITATION CHALLENGES IDENTIFIED INTERVENTION UNDERWAY STATUS 

Taps, glazing, toilet seats, unblock pans 
and painting. 

 

 
 

 
 
 

8 GAHLANSO PRIMARY 
SCHOOL 

PRIMARY Replacement/Servicing/cleaning 
required:  
 Glazing, doors, toilet seats, seal and 
paint roofs, cisterns and painting. 

Replace glazing, doors, and toilet 
seats. Seal and paint roofs. 
Service cisterns and painting. 

Completed 
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  INTITUTION NAME TYPE SANITATION CHALLENGES IDENTIFIED INTERVENTION UNDERWAY STATUS 

 
 
 
 
 

9 IKUSASA 
COMPREHENSIVE 
SCHOOL 

SECONDARY Replacement/Servicing/cleaning 
required:  
doors, toilet seats, tiling and glazing,  
ceilings and painting 

Replace doors, toilet seats, tiling 
and glazing. Repair ceilings and 
painting 

Completed 

 

 
 



16 
 

  INTITUTION NAME TYPE SANITATION CHALLENGES IDENTIFIED INTERVENTION UNDERWAY STATUS 

 

10 INQAYIZIVELE 
SECONDARY 

SECONDARY Replacement/Servicing/cleaning 
required:  
 taps, cisterns, toilet seats, glazing, 
doors, ceilings, tiling and painting 

Replace taps, cisterns, toilet 
seats, glazing, doors, ceilings, 
tiling and painting 

Completed ς final 
inspection 15 
September 2014. 
 
Additional 
prefabricated toilets 
fully functional 

 

 

 
 
 

11 INXIWENI PRIMARY 
SCHOOL 

PRIMARY  Replacement/Servicing/cleaning 
required:  
 Taps, cisterns, toilet seats, urinals, 
tiling, painting.  

 Servicing taps, cisterns, toilet 
seats, urinals, tiling, fix showers 
and painting.  

 Completed 
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  INTITUTION NAME TYPE SANITATION CHALLENGES IDENTIFIED INTERVENTION UNDERWAY STATUS 

 
 

 
 

12 IPONTSHE PRIMARY 
SCHOOL 

PRIMARY  Servicing cisterns and plumbing  Servicing cisterns and plumbing  Completed ς school 
keeping toilets 
exceptionally clean 
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  INTITUTION NAME TYPE SANITATION CHALLENGES IDENTIFIED INTERVENTION UNDERWAY STATUS 

 
 
 
 
 

13 ISEKELO PRIMARY 
SCHOOL 

PRIMARY Replacement/Servicing/cleaning 
required:  
Taps, cisterns, toilet seats, urinals, tiling, 
doors and painting.  

 Servicing taps, cisterns, toilet 
seats, urinals, tiling, doors and 
painting.  

 Completed ς cleaness 
is a problem ς dirty 
toilets were found 
after few days of 
cleaning and repairs. 
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  INTITUTION NAME TYPE SANITATION CHALLENGES IDENTIFIED INTERVENTION UNDERWAY STATUS 

 

14 ISIZIBA PRIMARY 
SCHOOL 

PRIMARY Replacement/Servicing/cleaning 
required:  
Taps, cisterns, toilet seats, urinals, tiling, 
doors and painting.  

 Servicing taps, cisterns, toilet 
seats, urinals, tiling, doors and 
painting.  

Completed 

 
 
 
 

 
 
 
 
 

15 JIYANA SECONDARY 
SCHOOL 

SECONDARY Replacement/Servicing/cleaning 
required:  
taps, basins, pans, cisterns, toilet seats, 
glazing, doors, ceilings, tiling and 
painting 

Replace taps, basins, pans, 
cisterns, toilet seats, glazing, 
doors, ceilings, tiling and painting 

Completed 
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  INTITUTION NAME TYPE SANITATION CHALLENGES IDENTIFIED INTERVENTION UNDERWAY STATUS 

 
 

 
 
 

16 KHATLAMPING 
PRIMARY SCHOOL 

PRIMARY Replacement/Servicing/cleaning 
required:  
 taps, doors glazing, window frames tiles 
, cisterns and painting at existing toilets - 
(an unused toilet block used previously 
as storeroom needs total  refurbished to 
be used as a toilet) 

Replace taps, doors glazing, 
window frames tiles , service 
cisterns and painting at existing 
toilets - (unused toilet block used 
previously as storeroom is being 
refurbished to be used as a toilet) 

Completed 
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  INTITUTION NAME TYPE SANITATION CHALLENGES IDENTIFIED INTERVENTION UNDERWAY STATUS 

 
 

17 KHULA SIZWE PRIMARY 
SCHOOL 

PRIMARY  Replacement/Servicing/cleaning 
required:  
Taps, cisterns, toilet seats, urinals, 
ceilings and painting.  

 Servicing taps, cisterns, toilet 
seats, urinals, ceilings and 
painting.  

 Completed 

 
 

 
 
 

18 MARHULANA PRIMARY 
SCHOOL 

PRIMARY Replacement/Servicing/cleaning 
required:  

Replace urinals, service cisterns, 
unblock drains, seal and paint 

Completed 
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  INTITUTION NAME TYPE SANITATION CHALLENGES IDENTIFIED INTERVENTION UNDERWAY STATUS 

Urinals, cisterns, blocked drains, seal 
and paint roofs, toilet seats and 
painting. 

roofs. Replace toilet seats and 
painting. 

 
 

 
 

19 MASHEMONG PRIMARY 
SCHOOL 

COMBINED Replacement/Servicing/cleaning 
required:  
taps, cisterns, toilet seats and urinals, 
doors, tiling and painting 

Replace taps, cisterns, toilet seats 
and urinals, doors, tiling and 
painting 

Completed 

 
 



23 
 

  INTITUTION NAME TYPE SANITATION CHALLENGES IDENTIFIED INTERVENTION UNDERWAY STATUS 

 
 
 
 

20 MASIQHAKAZE 
SECONDARY 

SECONDARY Replacement/Servicing/cleaning 
required:  
taps, doors, glazing, tiles, service 
cisterns , toilet seats, glazing, doors  and 
painting 

Replace taps, doors, glazing, tiles, 
service cisterns , toilet seats, 
glazing, doors  and painting 

Completed ς final 
inspection Monday 15 
September 2014 
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  INTITUTION NAME TYPE SANITATION CHALLENGES IDENTIFIED INTERVENTION UNDERWAY STATUS 

 

21 MASISEBENZE 
COMPREHENSIVE 
SCHOOL 

SECONDARY 
 

Replacement/Servicing/cleaning 
required:  
taps, cisterns , toilet seats, doors, tiling 
and painting  
 
 

Replace taps, cisterns , toilet 
seats, doors, tiling and painting 

Completed 

 

 
 

 

22 MODUOPO PRIMARY 
SCHOOL 

PRIMARY Replacement/Servicing/cleaning 
required:  
Urinals, cisterns, taps, doors, tiling, toilet 
seats and painting / gutters and 
downpipes / toilet block roofs. 

Replace urinals, cisterns, taps, 
doors, tiling, toilet seats and 
painting / replace gutters and 
downpipes / seal and paint toilet 
block roofs. 

Completed 
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  INTITUTION NAME TYPE SANITATION CHALLENGES IDENTIFIED INTERVENTION UNDERWAY STATUS 

 
 

 
 

23 MORITING PRIMARY PRIMARY GDID busy with major rehabilitation GDID busy with major 
rehabilitation 

 Complete toilet 
rehabilitation part of 
major renovation 
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  INTITUTION NAME TYPE SANITATION CHALLENGES IDENTIFIED INTERVENTION UNDERWAY STATUS 

 
 
 

24 MPUMULELO  PRIMARY Replacement/Servicing/cleaning 
required:  
Cisterns, taps, doors, glazing, push 
buttons, blocked pans, blocked sewer 
line and general painting. 

Replace and service cisterns, 
taps, doors, glazing, and push 
buttons. Unblock pans sewer line 
and general painting. 

Completed 

 

 
 

 
 
 

25 MVELAPHANDA 
PRIMARY SCHOOL 

PRIMARY Replacement/Servicing/cleaning 
required:  
taps, , toilet seats, urinals, and painting, 
leaking roof, old gutters and downpipes 

 Servicing taps, toilet seats, 
urinals, and painting. Seal and 
paint roof and replace gutters 
and downpipes 

 Completed ς Grafiti 
and dirt on walls few 
days after painting 
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  INTITUTION NAME TYPE SANITATION CHALLENGES IDENTIFIED INTERVENTION UNDERWAY STATUS 

 
 

 
 
 

26 NYIKO PRIMARY 
SCHOOL 

PRIMARY Replacement/Servicing/cleaning 
required:  
cisterns, urinals, replacing taps, doors, 
ceilings, tiling and painting 

Servicing cisterns, urinals, 
replacing taps, doors, ceilings, 
tiling and painting 

Completed 
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  INTITUTION NAME TYPE SANITATION CHALLENGES IDENTIFIED INTERVENTION UNDERWAY STATUS 

 
 

27 OR TAMBO PRIMARY Replacement/Servicing/cleaning 
required:  
Seal and paint roofs, refix basins, pans, 
urinals and doors. Replace taps, unblock 
pans, urinal and sewer. Replacing toilet 
seats. 

Seal and paint roofs, refix basins, 
pans, urinals and doors. Replace 
taps, unblock pans, urinal and 
sewer. Replacing toilet seats. 

Completed 

 

 
 
 
 
 

28 
 

PETER ZONGWANE PRIMARY New DID-built school 
 
 

New DID-built school  New school 
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  INTITUTION NAME TYPE SANITATION CHALLENGES IDENTIFIED INTERVENTION UNDERWAY STATUS 

29 PHOMOLONG  PRIMARY Replacement/Servicing/cleaning 
required:  
Leaking roofs, taps, toilet seats, pans, 
basins, and doors and painting. 

Seal and paint roofs, replace, 
taps, toilet seats, pans, basins, 
and doors and painting. 

Completed 

 

 
 
 

 
30 PHOMOLONG  SECONDARY Replacement/Servicing/cleaning 

required:  
taps, cisterns , toilet seats, doors and 
painting  
 
 

Replace taps, cisterns , toilet 
seats, doors, and painting 

Completed ς un-used 
for future use.locks  
to be refurbished  
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  INTITUTION NAME TYPE SANITATION CHALLENGES IDENTIFIED INTERVENTION UNDERWAY STATUS 

 

 
 

31 PHOMOLONG 
SECONDARY NO 2 

SECONDARY Replacement/Servicing/cleaning 
required:  
 doors, urinals, glazing, toilet seats , 
blocked gullies and pans and painting 

Replace  doors, urinals, glazing, 
toilet seats , unblock gullies and 
pans and painting 

Completed 

 

 
 
 
 
 

32 PHUTHUMANI PRIMARY 
SCHOOL 

PRIMARY Replacement/Servicing/cleaning 
required:  

Replace and Servicing cisterns, 
urinals, replacing taps, doors, 

Completed 
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  INTITUTION NAME TYPE SANITATION CHALLENGES IDENTIFIED INTERVENTION UNDERWAY STATUS 

cisterns, urinals, replacing taps, doors, 
ceilings, tiling and painting ,old rotten 
gutters and downpipes 

ceilings, tiling and painting - 
replace gutters and downpipes 

 
 
 

 
 

33 REAGILE PRIMARY Replacement/Servicing/cleaning 
required:  
cisterns, urinals, taps, doors, tiling and 
painting 

Replace and Servicing cisterns, 
urinals, replacing/servicing taps, 
doors, ceilings, tiling and painting  

Completed 
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  INTITUTION NAME TYPE SANITATION CHALLENGES IDENTIFIED INTERVENTION UNDERWAY STATUS 

 
 
 
 
 

34 SEDIBENG PRIMARY 
SCHOOL 

PRIMARY Replacement/Servicing/cleaning 
required:  
taps, cisterns, tiling, broken doors and 
painting 

Servicing taps, cisterns, tiling, 
replacing some doors and 
painting 

Completed 
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  INTITUTION NAME TYPE SANITATION CHALLENGES IDENTIFIED INTERVENTION UNDERWAY STATUS 

 

35 SEOTLOANA PRIMARY 
SCHOOL 

PRIMARY Replacement/Servicing/cleaning 
required:  
Damaged doorframes, cisterns, taps, 
urinals and painting. 

Replace some doorframes, 
cisterns, taps, urinals and 
painting. 

Completed 

 
 

 
 
 
 

36 SHUKUMANI PRIMARY 
SCHOOL 

 PRIMARY Replacement/Servicing/cleaning 
required:  
taps, cisterns, tiling, ceiling, toilet seats, 
broken doors and painting 

Servicing taps, cisterns, tiling, 
ceiling, toilet seats, replacing 
some doors and painting 

 Completed 
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  INTITUTION NAME TYPE SANITATION CHALLENGES IDENTIFIED INTERVENTION UNDERWAY STATUS 

 

 
 
 

37 SIPHIWE PRIMARY 
SCHOOL 

PRIMARY Replacement/Servicing/cleaning 
required:  
taps, cisterns, toilet seats, urinals, tiling, 
broken doors and painting 

Servicing taps, cisterns, toilet 
seats, urinals, tiling, replacing 
some doors and painting 

Completed 
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  INTITUTION NAME TYPE SANITATION CHALLENGES IDENTIFIED INTERVENTION UNDERWAY STATUS 

 
 

38 THEMBISA SECONDARY 
SCHOOL 

SECONDARY Replacement/Servicing/cleaning 
required:  
Basins, taps, toilet seats, glazing, open 
sewer lines, leaking roofs, broken tiles 
and painting. 

Replace some basins, taps, toilet 
seats, glazing, open sewer lines, 
seal and paint roofs, tiling and 
painting. 

 Completed 
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  INTITUTION NAME TYPE SANITATION CHALLENGES IDENTIFIED INTERVENTION UNDERWAY STATUS 

39 THEMBISA WEST  
SECONDARY SCHOOL 

SECONDARY Replacement/Servicing/cleaning 
required:  
Some taps, tiling, cisterns, broken doors 
and painting 

Replace some taps, tiling, service 
cisterns, replacing doors and 
painting 

Completed 
 
Additional 
prefabricated toilets 
fully functional 

 
 

 
 

40 THEMBINKOSI FOR SMH ELSEN Replacement/Servicing/cleaning 
required:  
cisterns, urinals, replacing taps, doors, 
ceilings and painting - (leaking roofs) 

Replace and Servicing cisterns, 
urinals, replacing taps, doors, 
ceilings and painting - (external - 
roof seal and paint) 

Completed 
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  INTITUTION NAME TYPE SANITATION CHALLENGES IDENTIFIED INTERVENTION UNDERWAY STATUS 

 

 
 
 

41 THUTHUKA PRIMARY 
SCHOOL 

PRIMARY Replacement/Servicing/cleaning 
required:  
cisterns, toilet seats, urinals, tiling, 
doors, painting, leaking roofs 

Replace and Servicing cisterns, 
toilet seats, urinals, tiling, doors, 
tiling and painting - (external - 
roof seal and paint) 

 Completed 
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  INTITUTION NAME TYPE SANITATION CHALLENGES IDENTIFIED INTERVENTION UNDERWAY STATUS 

42 THUTO-KE-MAATLA 
COMPREHENSIVE 
SCHOOL 

SECONDARY Replacement/Servicing/cleaning 
required:  
cisterns, taps, toilet seats, urinals, doors 
and painting  

Replace/Servicing cisterns, taps, 
toilet seats, urinals, doors and 
painting  

Completed work on 
old existing toilets.  
Additional 
prefabricated toilets 
fully functional 

 

 
 
 

 
 

43 TLAMATLAMA PRIMARY 
SCHOOL 

PRIMARY Replacement/Servicing/cleaning 
required:  
Replace and Servicing cisterns, urinals, 
replacing taps, doors, ceilings, tiling and 
painting - replace gutters and 
downpipes 

Replace and Servicing cisterns, 
urinals, replacing taps, doors, 
ceilings, tiling and painting - 
replace gutters and downpipes 

Completed 



39 
 

  INTITUTION NAME TYPE SANITATION CHALLENGES IDENTIFIED INTERVENTION UNDERWAY STATUS 

 
 

 
 
 

44 TLHAKANANG PRIMARY 
SCHOOL 

PRIMARY Replacement/Servicing/cleaning 
required:  
taps, cisterns, toilet seats, urinals, 
ceilings, tiling and painting 

Replace/service  taps, cisterns, 
toilet seats, urinals, ceilings, tiling 
and painting 

Completed 
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  INTITUTION NAME TYPE SANITATION CHALLENGES IDENTIFIED INTERVENTION UNDERWAY STATUS 

 
 

45 TSHEPISA PRIMARY 
SCHOOL 

PRIMARY Replacement/Servicing/cleaning 
required:  
Tiling, doors, glazing, painting. Broken 
external pipes (plumbing) 

Tiling, replacing doors, glazing, 
painting. Fix external pipes 
(plumbing) 

Completed 

 

 

 
 

 

46 TSWELOPELO PRIMARY Replacement/Servicing/cleaning 
required:  
Doors, toilet seats, service cisterns and 
unblock pans. 

Replace doors, toilet seats, 
service cisterns and unblock 
pans. 

 Completed 
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  INTITUTION NAME TYPE SANITATION CHALLENGES IDENTIFIED INTERVENTION UNDERWAY STATUS 

 
 

 
 
 

47 UMTHAMBEKA PRIMARY Replacement/Servicing/cleaning 
required:  
cisterns, urinals, replacing taps, doors, 
ceilings, tiling and painting - rotten 
gutters and downpipes 

Replace and Servicing cisterns, 
urinals, replacing taps, doors, 
ceilings, tiling and painting - 
replace gutters and downpipes 

Completed 
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  INTITUTION NAME TYPE SANITATION CHALLENGES IDENTIFIED INTERVENTION UNDERWAY STATUS 

 
48 WELOMLAMBO 

PRIMARY SCHOOL 
PRIMARY Replacement/Servicing/cleaning 

required:  
taps, cisterns, urinals, tiling ,doors, 
ceilings and painting  

Replacing taps, cisterns, urinals, 
tiling ,doors, ceilings and painting  

Completed 
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  INTITUTION NAME TYPE SANITATION CHALLENGES IDENTIFIED INTERVENTION UNDERWAY STATUS 

 
 

49 WINNIE MANDELA SECONDARY Replacement/Servicing/cleaning 
required:  
Taps, toilet seats, broken security gate 
locks. 

Replaced taps, toilet seats, 
security gate locks. 

 Completed 

 
 

 
50 WINNIE MANDELA PRIMARY Replacement/Servicing/cleaning 

required:  
 Replace taps, toilet seats, push 
buttons, service flush-masters, 

 Completed 


